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AMENDING THE CURRENT PROFESSIONAL SERVICE 
CONTRACT WITH BEATY & PARTNERS ARCHITECTS, INC. 
FOR ADDITIONAL WORK IN CONNECTION WITH THE LEV1 
STRAUSS PARKS AND RECREATION OPERATIONS 
HEADQUARTERS AND COMMUNITY CENTER PROJECT 
LOCATED IN DISTRICT 6 FOR AN AMOUNT NOT TO EXCEED 
$535,275.00; AUTHORIZING $53,527.00 FOR ARCHITECT 
CONTINGENCY, AND $1,800.00 FOR BID ADVERTISING AND 
PRINTING FOR A TOTAL AMOUNT OF $590,602.00; 

FUNDS; AND PROVIDING FOR PAYMENT. 
APPROPRIATING $590,602.00 FROM 1999-2004 PARK BOND 

* * * * * 

WHEREAS, in the 1999 Park Bond Issue, voters approved $1.5 million for the relocation of the 
City Nursery out of Brackenridge Park and the development of a new landscaped parking lot in its 
place to serve users of Brackenridge Park; and 

WHEREAS, Beaty & Partners Architects, Inc.was selected to do the architectural plans for this 
project, to include relocation of the nursery operation through Ordinance 93601 authorized on 
March 21,2001; and 

WHEREAS, shortly thereafter, the 3-story building in Brackenridge Park that served as the field 
headquarters for about 200 Parks and Recreation Department staff was deemed structurally unsafe; 
and 

WHEREAS, it was determined that the City Nursery, permanent field headquarters and 
maintenance yard, and other scattered offices would be combined into one relocation effort to 
create a central location with shared resources; and 

WHEREAS, the City acquired the Levi Strauss manufacturing facility on Highway 90 in City 
Council District 6 and adjacent acreage on June 6, 2004 through Ordinance 99351 for the 
relocation and centralization of the Parks and Recreation Department field operations and 
development of a community center; and 

WHEREAS, the Levi Strauss facility, prior to acquisition by the City, was inspected by Beaty & 
Partners Architects, Inc. and the firm assisted the Parks and Recreation Department with space 
planning and cost estimating to determine if one building and adjacent property would fit the needs 
of the Parks and Recreation Department; and 

WHEREAS, the scope of work has expanded since the original professional services contract 
authorization, to include renovation of the existing building into a headquarters facility, 
development of warehouse, shops, maintenance and equipment space and parlung, as well as the 
original scope items of the nursery and tree growing operation; NOW THEREFORE: 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 
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Section 1. The City Manager, or her designee, is hereby authorized to execute a contract 
amendment with Beaty & Partners Architects, Inc. to increase the scope of work in connection 
with the Levi Strauss Parks and Recreation Operations Headquarters and Community Center 
Project for the amount not to exceed $535,275.00. A copy of said contract amendment is attached 
hereto and incorporated herein for all purposes as Attachment I 

Section 2. The amount of $590,602.00 is appropriated in fund 45983000, 1999 Park 
Improvements 2002 Bonds, WBS GO-00073-0 1-0 1-24 GL account 6 102 100 - Interfund Transfer 
out entitled Transfer to 26-00296-90-02. The amount of $590,602.00 is authorized to be 
transferred to fund 45989000. 

Section 3. The budget in fund 45989000, Project Definition 26-00296, City Nursery Facility 
RelocatiodBracken, shall be revised by increasing WBS element 26-00296-90-02, entitled TRF 
FR WBS GO-00073-01-01-24, GL account 6101 100 - Interfund Transfer In, by the amount of 
$590,602.00. 

Section 4. The amount of $535,275.00 is appropriated in Fund 45989000, Project Definition 26- 
00296, City Nursery Facility RelocatiodBracken, WBS element 26-00296-0 1-1 9-0 1 is authorized 
to be encumbered and made payable to Beaty & Partners Architects. 

Section 5 The amount of $53,527.00 is appropriated in Fund 45989000 Project Definition 26- 
00296, City Nursery Facility RelocationBracken, WBS element 26-00296-0 1 - 19-02 is authorized 
to be encumbered and made payable for architect contingency. 

Section 6. The amount of $1,800.00 is appropriated in Fund 45989000, Project Definition 26- 
00296, City Nursery Facility RelocatiodBracken, WBS element 26-00296-01 -10 is authorized to 
be encumbered and made payable for bid advertising and printing expenses. 

Section 7. The financial allocations in this Ordinance are subject to approval by the Director of 
Finance for the City of San Antonio. The Director of Finance may, subject to concurrence by the 
City Manager or the City Manager’s designee, correct allocations to specific Cost Centers, WBS 
Elements, Internal Orders, General Ledger Accounts, and Fund Numbers as necessary to carry out 
the purpose of this Ordinance. 

Section 8. This ordinance shall become effective on and after January 29,2006. 

PASSED AND APPROVED this /qa day of January, 2006. 

ATTEST: &&*e 
APPROVED AS TO FORM: 



Agenaa voting KesuIts 

KEVIN A. WOLFF 
CHIP HAASS 

MAYOR PHIL 
HARDBERGER 

Name: 4. 

Date: 01/19/06 

Time: 1 1 :21:29 AM 

Vote Type: Multiple selection 

Description: An Ordinance amending the current professional service contract with Beaty & Partners 
Architects, Inc. for additional work in connection with the Levi Strauss Parks and Recreation Operations 
Headquarters and Community Center Project located in District 6 for an amount not to exceed $535,275.00; 
authorizing $53,527.00 for architect contingency, and $1,800.00 for bid advertising and printing for a total 
amount of $590,602.00; appropriating $590,602.00 from 1999-2004 Park Bond funds; and providing for 
payment. [Presented by Malcolm Matthews, Director, Parks and Recreation; Frances A. Gonzalez, 
Assistant City Manager] 
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B E A T Y & P A R T N E R S  

10.27.05 

A R C H I T E C T S  Attachment I 

Scott Stover, Parks Project Manager 
Department of Parks and Recreation 
506 Dolorosa 
San Antonio, Texas 78283-3966 

Re: San Antonio Parks and Recreation Department Facilities, Levi Strauss Building 
Brackenridge Park Parking Facility 

SCOTT, we offer t h i s  proposal for Architectural Services for this project. This proposal 
supersedes our previous proposal of 10.07.04 and reflects the increased project scope based 
on our recent programming and schematic design work. We outline below our 
understanding of the current project scope, proposed services, compensation, and other 
matters: 

PROJECT SCOPE 
1. 

2. 

3. 
4. 

5. 

6. 

7. 

The interior remodeling of portions of the approximately 125,000 square foot, one- 
story Levi Strauss Building I1 (LzviBuiLding) for San Antonio Parks and Recreation 
Department ( S M A )  office and warehouse/shop facilities; 
The remodehg of 10,000-15,000 square feet of interior space in the Levi Building 
for use as a public Community Center (Levi Commtlnig Center>; 
Exterior remodeling of the front facade of the Levi Building; 
Site development of the Levi Building site, including fencing, parking, landscape and 
hardscape improvements; 
Site development of a portion of the adjoining 22 acre tract east of the Levi 
Building, includmg: fencing, parking for SAPAR vehicles and equipment, one new 
greenhouse, plant material storage, and chemical storage building ('Located fmm the 
existing Brackennzge site); 
Demolition of the existing City Nursery Complex located on an approximately 3.3 
acre site in Brackenridge Park (Brackenidge Site), San Antonio, Texas, and the 
construction of a public parking lot; 
A total project budget for the Levi Building, Community Center, and Levi Building 
site development (inclusive of construction, professional fees, and contingencies) of 
$6.165 million, of which $1.065 million is dedicated to the Community Center; a 
project budget for the Brackenridge site has not yet been developed, but a range of 
$0.75 to $1 million is anticipated. 

SERVICES TO BE PROVIDED BY THE ARCHITECT 
As detailed on the Services Schedule attached as Exhibit "A" to this proposal and 
summarized below (where noted, sentices appb to either the Leui Budding or Brackewidge Site, but 
not to both): 
I. Pre-Design Services for: 

Limited Site Survey Services 
Programming- Levi Building 
Measured Drawings- Lzvi Building 
Existing Tree/Landscape Analysis- BraLkennyge Site 

Beaty & Partners Arcbitects, Inc. 
I 1  0 Broadway 

Suite 600 
San Antonio, Tom 78205 

voice 210.212.8022 
fa 210.212.8018 

www. beatypartners.com 

http://beatypartners.com


11. Design Services for: 
Architectural Design and Construction Documents 
Interior Archtecture- L v i  Building 
Landscape Architecture 
Landscape Irrigation System Design 

Structural Engineering 
Mechanical-Electrical Engineering 

Civil Engineering 
Traffic Impact Study 
Drainagestudy 
Pervious Cover Calculations 

General Contract Procurement Services 
Competitive 3idding 

General Admirustration 

* Submittal Review 

Interior Color / Finish Selections- L v i  Building 
Color / Finish Selection Display Board- Levi Build;ng 
Sign Design and Construction Documents 
Color Site Plan Renderings of the Project 
Color Floor Plan Rendering of the Project- Levi Building 

Energy Efficiency Analysis- L v i  Building 

111. Contract Procurement Services for: 

IV. Contract Administration Services for: 

Site visits / Construction Site Meetings 
Certification of Payments to Contractor 

Administration of Changes in the Work 
Substantial and Final Completion Inspection 

V. General Project Administration Services for: 
Management of Services of Architect and Consultants 
Client Presentations / Meetings 
Special Presentations / Meetings 
Preliminary Plan Review Conference 
Assistance in Texas Department of Licensing and Regulation (IDLR) Accessibility 
(ADA) Approval 
Assistance in San Antonio !&toric and Design Review Commission (HDRC) 
Approval- Brackenedge Site 
Assistance in City Building Permitting Approval 

VI. Construction Cost and Scheduling Services for: 
Opinions of Probable Construction Cost 
Project Schedule 

Record Drawings 
VII. Post Construction Services for: 

VIII. Special Services 
None 
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CHANGES IN SERVICES OF THE ARCHITECT 
Changes in Services of the Architect, if required, include: 

Work required beyond the scope of services described in the Services Schedule; 
Items specifically identified as Changes in Service in the Services Schedule; 
Revisions in the Architect's work due to change in instructions or approvals given by 
the Client; 
Enactment or revisions to codes, laws, ordinances, or official interpretations which 
necessitate changes in the Architect's work 
Significant changes in the scope of the project. 
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SERVICES/INFORMATION TO BE PROVIDED BY THE CLIENT 
As detailed on the Services Schedule attached as Exhibit "A" to this agreement and 
summarized below: 

Site Selection 
Platting/Zoning, if any 

Fire Flow Testing 
Bulldmg Permit Affidavit/s 
Tree Affidavit 
Move-in/Start up 
Post Construction Accessibility Inspections 
Geotechnical Testing and Evaluation, if any 

Hazardous Material Assessment and/or Abatement 
Environmental Impact Studies, if any 

COMPENSATION 
For the Services indicated in the Setvices Schedule: 
A total stipulated fured fee, inclusive of services previously provided and billed, of four 
hundred seventy seven thousand nine hundred dollars ($477,900), as follows: 

Levi Building and Site Development, exclusive of Community Center: 
Pre-design Services 

Schematic design documents 
Design Development documents 
Construction Documents/Contract Procurement 
Contract Administration Services 

Design, Documentation, and Administration Services 

Levi Building Community Center: 
Pre-design Services (indudtd in above) 

Schematic design documents 
Design Development documents 
Construction Documents/Contract Procurement 
Contract Administration Services 

Design, Documentation, and Administration Services 

Brackenridge Site Development: 
Pre-design Services 

Schematic design documents 
Design Development documents 
Construction Documents/Contract Procurement 
Contract Administration Services 

$ 42,000 

$ 66,275 
f 62,370 
$128,645 
f 52,110 

$309,400 

0 11,475 
S 8,605 
$ 25,820 
5; 11,475 

$ 57,375 

$ 6,975 

$ 13,700 
$ 11,250 
$ 24,950 
E 12.250 

DesiPn. Documentation. and Administration Services $ 62.15Q 
GRAND TOTAL $477,900 

Fees for General Project Administration Services, Construction Cost and Scheduling 
Services, and Post Construction services are prorated into the above breakdown. 

The Architect's compensation allocated to Contract Administration services shall be due 
as equal monthly payments during the construction phase established in the Schedule of 
Services or in the contract for construction, whichever is less. 

For Changes in Service, if any: 
On an hourly rate basis at the Architect's Standard Hourly Rates and/or the Architect's 
Consultants' standard hourly rates times a multiple of one and fifteen hundredths (1.15) 
times, in effect at the time the services are performed. 
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For Reimbursable Expenses: 
Reimbursable expenses, excluding review documents as listed below, such as plotting 
and reproduction of documents (exclusive of interoffice and interdisciphary 
coordination prints), preparation and transmission of electronic fdes (exclusive of 
interdsciplinary transmission of files between the Architect and the Archttect’s 
consultants), fees for governmental reviews, auto travel d e a g e ,  delivery charges, long 
dstance communication, freight, and expenses incurred in travel and lodging will be 
bdled monthly at 1.1 5 times the Architect’s cost and will be in addition to the above 
compensation. A current schedule of standard reimbursable expense rates is available 
from the Architect upon request. 

Review documents provided to the Owner: 
Pre-Design Services 

e Schematic Design Documents 
Design Development Documents 

0 Construction Documents 

up to 5 sets 
up to 5 sets 
up to 5 sets 
up to 9 sets 

Invoices: 
Invoices for the work performed d be submitted each month. Payment is due upon 
receipt. 

OTHER PROVISIONS 
We propose the following production schedule (in calendar days): 
Pre-Design Services/ Levi Bullding 
Design Services 

Schematic Design Documents 
45 days 

e Design Development Documents 45 days 
Construction Documents 120 days 

@revzou@y completed) 

(including pre-design servicesfor Brackenridge) 

Ths proposal is subject to change or withdrawal if it has not been accepted and 
executed by the Client within ninety (90) days. 

The  fee for the Levi Building and Brackenridge Site assumes the project wdl be 
designed, documented, bid and constructed as a single project with one General 
Contractor. Should the Client elect to break the project into separate packages, the fee 
is subject to an equitable increase. 

If this proposal is acceptable, please allow it to serve as the basis for our OwnerjArchitect 
Agreement. Because of the unusual nature of this project’s various components and scope, 
we request that thls proposal and its attachments be made an exhibit to such agreement. 

president 

mb: pp 
xc: contract fde 
Attachments: E h b i t  A, Services Schedule 

The Texas Board of Architectural Examiners, 8213 Shoal Creek Boulevard, Suite 107, Austin, Texas, 
512.458.4126, has jurisdiction over individuals Licensed as Architects or Landscape hcchitects under the 
Architect’s Registration Laws, Articles 249a and 249c, VTCS. 



B E A T Y  & P A R T N E R S I A R C H I T E C T S  

SERVICES SCHEDULE 
for 

San Antonio Parks and Recreation Department Facilities, Levi Strauss Building 
Brackenridge Park Parking Facility 
San Antonio, Texas 

EXHIBIT A TO ARCHITECT'S PROPOSAL 
dated: 10.27.05 

CHECKLIST OF SERVICES PROVIDED BY THE ARCHITECT 
Services checked are provided by the Architect; services not checked are not provided by the Architect and are 
to be provided @ the Client andlor Client's Consultants or are deemed by the Client to not be necessay for 
this pmject. 

Where noted, sewices appb to either the Levi Building or Bradzendge Site, but not to both. 

1. 

0 
0 
[XI 
0 
0 
(SI 
[XI 
0 
0 

II. 
1x1 
(SI 
[xi 

0 
0 

[xi 
0 
0 
1x1 
E4 
(SI 
0 
(SI 
(SI 

(SI 

1x1 
(SI 
[XI 
1x1 
[XI 
[XI 

PRE-DESIGN SERVICES 
Limited Site Survey Services 
Geotechnical Testing and Evaluation 
Site Analysis 
Master Planning 
Programming- Levi Building 
Alternate Design Studes 
Existing Facilities Survey 
Measured Drawings- Levi Building 
Existing Tree/Landscape Analysis- Brackenridge Site 
Arborist Services 
Ordmance/Code Evaluation 

DESIGN SERVICES 
Architectural Design and Construction Documents 
Interior Architecture- Levi Building 
Landscape Architecture 
Site Furnishings Selection 
Special Landscape/Site Design Features 
Conceptual Site Lighting Design 
Landscape Irrigation System Design 
Basic Area Calculations 
Exterior Color Selections 
Interior Color/Finish Selections- Levi Building 
Color/Finish Selection Display Board- L v i  Btcilding 
Sign Design and Construction Documents 
Color Elevation Rendering/s of the Project 
Color Site Plan Renderings of the Project 
Color Floor Plan Rendering of the Project- Levi Building 
Furnishings, Fixtures, and Equipment (FF&E) Selection 
Structural Engineering 
Mechanical-Electrical Engineering 
Energy Efficiency Analysis- Levi Building 
Civil Engineering 
Traffic Impact Studes 
Drainage Studles 
Pervious Cover Calculations 



111. 
€4 
[XI 
0 
0 

IV. 
(E3 
[XI 
[XI 
[XI 
€4 
€4 

V. 
€3 
0 
[XI 
€4 
€3 
€3 

[XI 

[XI 

VI. 
€4 
[XI 

VII. 
0 
[XI 

VIII. 
0 
0 
0 
0 
0 

CONTRACT PROCUREMENT SERVICES 
General Contract Procurement Services 
Competitive Bidding 
Negotiated Proposals 
Assistance in Value Engineering 

CONTRACT ADMINISTRATION SERVICES 
General Administration 
Site Visits/ Construction Site Meetings 
Certifications of Payments to Contractor 
Submittal Review 
Admintstration of Changes in the Work 
Substantial and Final Completion Inspection 

GENERAL PROJECT ADMINISTRATION SERVICES 
Management of Services of Architect and Consultants 
Assessment of Alternative Materials and Systems 
Client Presentations / Meetings 
Special Presentations / Meetings 
Preliminary Plan Review Conference 
Assistance in Texas Department of Licensing and Regulation (TDLR) Accessibhty 
(ADA) Approval 
Assistance in San Antonio Historic and Design Review Commission (HDRC) 
Approval- Bracken$ge Site 
Assistance in City Building Permitting Approval 

CONSTRUCTION COST AND SCHEDULING SERVICES 
Opinions of Probable Construction Cost 
Project Schedule 

POST CONSTRUCTION SERVICES 
One-Year Warranty Inspection 
Record Drawings 

SPECIAL SERVICES 
Perspective rendering and/or 3D Computer Imaging 
Scale Model 
Custom Presentation/Marketing Materials 
Building Permit Application 
Detailed Building Area Calculations 

CHECKLIST OF INFORMATION / SERVICES PROVIDED BY THE CLIENT 
Services checked arepmvihd by the Client and/or Client's Consultants; services not checked are provided 
the Architect as noted on the preceding checklist, or are deemed by the Clienf to  not be necessarfor this 
pr0jeL.t. 

€3 Site Selection 
€4 Platting/ Zoning 
€4 
€4 Environmental Impact Studies 
a Fire Flow Testing 
€4 Building Permit Affidavit/s 
[XI Tree Affidavit 
€4 Move-in/ Start up 
€4 Post Construction Accessibhty Inspection 

Hazardous Material Assessment and/or Abatement 
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Site Survey (including, but not h t e d  to, metes and bounds, zoning, platting, 
utilities, topography, easements, encroachments, existing construction and 
vegetation) 
Geotechnical Testing and Evaluation 
Master Planning 
Programming 
Existing Fadties Survey 
Measured Drawings 
Civil Engineering 
Traffic Impact Study 
Drainage Study 
Pervious Cover Calculations 
Structural Engineering 
Mechanical Electrical Engineering 
Energy Efficiency Analysis 
Landscape Architecture 
Arborist Services 
Existing Landscape Analysis 
Landscape Irrigation System Design 
Furnishmgs, Fixtures, and Equipment (FF&E) Selection 
Estimates/Evaluations of the Cost of the Work 
Project Schedule 
Building Permit Application 
Record Drawings 
Post-Contract Evaluations 
Other Information / Services (as outlined below) 
not applicable 

SERVICES PROVIDED BY THE ARCHITECT 

I. PRE-DESIGN SERVICES 

LIMITED SITE SURVEY SERVICES - Levi Building 
The Architect shall engage a consultant to furnish h t e d  site survey and topographic 
information needed for minor site work revisions only. 
The Survey information above is a part of the Client’s responsibilities for the project, 
and the Architect’s providing Survey services does not relieve the Client from 
responsibility for the accuracy of the information. The Architect shall be entitled to rely 
on the accuracy of the Survey information as if it had been provided by the Client. 

LIMITED SITE SURVEY SERVICES - Brackenridge Building 
A survey of this site has been prepared in a previous phase of this project. The 
Architect shall engage a consultant to re-verify existing tree calipers in conformance with 
the BHD measurements as currently required by the City of San Antonio, Texas. 
The Survey information above is a part of the Client’s responsibihties for the project, 
and the Architect’s providing Survey services does not relieve the Client from 
responsibllity for the accuracy of the information. The Architect shall be entitled to rely 
on the accuracy of the Survey information as if it had been provided by the Client. 

PROGRAMMING- Levi Building 
The Architect shall meet with representatives of the Client, and visit the Client’s existing 
facilities to determine functional relationships and space requirements. Based on the 
information gathered, the Architect shall identify square footage requirements and 
methods of operation critical to the design of a functional, efficient and attractive 
Project. The Architect shall prepare a summary Building Program report outlining 
proposed buildmg space allocations and spatial relationships. 
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MEASURED DRAWINGS- Levi Building 
The Architect shall review existing construction documents provided by the Client and 
field measure readily accessible aspects of the existing fachty. Based on this 
information. The Architect shall prepare scale floor plan and exterior elevation drawings 
depicting existing conditions to a reasonable degree of accuracy, on electronic media. 

EXISTING TREE/ LANDSCAPE ANALYSIS- Brackenridge Site 
The Architect shall provide an analysis of existing landscape on the site, includmg 
heritage trees, as currently defined by the City of San Antonio, Texas. The scope of 
these services does not include technical review of existing trees by an Arborist. 

II. DESIGN SERVICES 

ARCHITECTURAL DESIGN AND CONSTRUCTION DOCUMENTS 

SCHEMATIC DESIGN DOCUMENTS: The Architect shall provide Schematic Design 
Documents based on the mutually agreed-upon program, schedule, and budget for 
the Cost of the Work. The documents shall establish the conceptual design of the 
Project, illustrating the scale and relationship of the Project components. The 
Schematic Design Documents shall include preliminary site plans and preluninary 
buildmg floor plan. 

DESIGN DEVELOPMENT DOCUMENTS: The Architect shall provide Design 
Development Documents dustrating and describing the refinement of the design of 
the Project, establishing the scope, relationshps, forms, size and appearance of the 
Project by means of plans, sections, elevations, and typical construction details. The 
Design Development Documents shall include outline specifications that identify 
major materials and systems and establish, in general, their quality levels. 

CONSTRUCTION DOCUMENTS: The Architect shall provide Construction 
Documents setting forth the requirements for construction of the Project. 
The Construction Documents shall include Drawings and Specifications that 
establish the selection, composition, and quality levels of materials and systems 
required for the Project. 
During the development of the Construction Documents, the Architect shall assist 
the Client in the development and preparation of: (1) bidding and procurement 
information which describes the time, place and conditions of bidding; bidding or 
proposal forms, and the form of agreement between the Client and the Contractor; 
and (2) the Conditions of the Contract for Construction (General Conditions, and 
Supplementarylspecial Condtions if applicable). 
If, through no source delay caused by the Architect, the Schematic Design, 
Design Development, and Construction Documents have not been 
completed within six (6) months horn the date of execution of the Client- 
Architect agreement, services of the Architect beyond this limit shall be 
provided by the Architect as a Change in Services. 

INTERIOR ARCHITECTURE- Levi Building 
The Architect shall design and document the interior of the project. 

LANDSCAPE ARCHITECTURE 
The Archtect shall provide design, construction documents, and contract admintstration 
for the normal exterior plantings of the Project. 



LANDSCAPE IRRIGATION SYSTEM DESIGN 
For the Client’s convenience, the Architect shall engage a Consultant to provide design, 
construction documents, and contract administration for the normal landscape irrigation 
system of the Project. The Consultant shall be solely responsible for the accuracy and 
timeliness of consulting services provided. 

INTERIOR COLOWFINISH SELECTIONS- Levi Building 
The Architect shall select colors and fGshes for the finished portions of the interior of 
the Project. 

COLOWFINISH DISPLAY BOARD- Levi Building 
The Architect shall prepare a color/finish &splay board depicting samples of materials 
and colors to be utiltzed on the project. 

SIGN DESIGN AND CONSTRUCTION DOCUMENTS 
The Architect shall design and document interior and exterior directional signs, exterior 
project sign/s, and interior room identification graphics. 

COLOR SITE PLAN RENDERINGS OF THE PROJECT 
The Architect shall prepare color rendered site plans of the Project, depicting the design 
and layout. 

COLOR FLOOR PLAN RENDERING OF THE PROJECT - Levi Building 
The Architect shall prepare color rendered floor plan of the Project, depicting the design 
and layout. 

STRUCTURAL ENGINEERING 
For the Client’s convenience, the Architect shall include engage a Consultant to provide 
design, construction documents, and contract administration services for the normal 
structural elements of the Project. The Consultant shall be solely responsible for the 
accuracy and timeliness of consulting services provided. 

MECHANICAL-ELECTRICAL ENGINEERING 
For the Client’s convenience, the Architect shall engage a Consultant to provide design, 
construction documents, and contract admkstration services for normal mechanical- 
electrical elements of the Project. The Consultant shall be solely responsible for the 
accuracy and timeliness of consulting services provided. 

ENERGY EFFICIENCY ANALYSIS- Levi Building 
The Architect and appropriate Archsect’s Consultants shall prepare an energy efficiency 
analysis to determine the Project’s compliance With the International Energy 
Conservation Code, 2000 Edition. 

CIVIL ENGINEERING- Brackenridge Site 
For the Client’s convenience, the Architect shall engage a Consultant to provide design, 
construction documents, and contract administration services for normal site grading 
elements of the project. The Consultant shall be solely responsible for the accuracy and 
timeliness of consulting services provided. 
Unless specifically noted otherwise in t h s  schedule, Civil Engineering services included 
in the Architect’s scope of services exclude platting, zoning, preparation of easement 
documents, traffic impact studles, drainage/detention analysis, retaining walls, or special 
drainage structures. 

CIVIL ENGINEERING- Levi Building 
For the Client’s convenience, the Architect shall engage a Consultant to provide design, 
construction documents, and contract administration services for minor site gradmg 
revisions and the construction of a vehicular bridge across an existing drainage channel. 

Exhibit “A “ Page 5 



The Consultant shall be solely responsible for the accuracy and timeliness of consulting 
services provided. 
Unless specifically noted otherwise in this schedule, Civil Enpeering services included 
in the Architect’s scope of services exclude platting, zoning, preparation of easement 
documents, traffic impact studies, drainage/detention analysis, retaining walls, or special 
drainage structures. 

TRAFFIC IMPACT STUDIES 
For the Client’s convenience, the Architect shall engage a Consultant to provide a traffic 
impact study for each site per the requirements of the City of San Antonio, Texas. The 
Consultant shall be solely responsible for the accuracy and timeliness of Consultant 
services provided. 

DRAINAGE STUDIES 
For the Client’s convenience, the Architect shall engage a Consultant to provide a 
drainage study for each site per the requirements of the City of San Antonio, Texas. 
The Consultant shall be solely responsible for the accuracy and timeliness of Consultant 
services provided. 

PERVIOUS COVER CALCULATIONS 
The Architect shall engage a Consultant to provide, calculations of the approximate area 
of pervious and impervious cover on each site- both existing conditions and anticipated 
condttions upon construction of the project. 

111. CONTRACT PROCUREMENT SERVICES 

GENERAL CONTRACT PROCUREMENT SERVICES 
The Architect shall assist the Client in obtaining competitive bids and shall assist the 
Client in awarding and preparing a Contract for Construction. 

The Architect shall assist the Client in bid or proposal evaluation and determination of 
the successful bid or proposal, if any If requested by the Client, the Archtect shall 
notify all prospective bidders or contractors of the bid or proposal results. 
If requested by the Client, the Architect shall arrange for procuring the reproduction of 
Bidding Documents for distribution to prospective bidders/proposers. 

If requested by the Client, the Architect shall distribute the Bidding Documents to 
prospective bidders/proposers and request their return upon completion of the 
biddmg/pricing process. The Architect shall maintain a log of dstribution and retrieval, 
and the amounts of deposits, if any, received from and returned to prospective 
bidders/proposers. 

The Architect shall consider requests for substitutions, if permitted by the Biddmg or 
Proposal Documents, and shall prepare and distribute addenda identifying acceptable 
substitutions to all prospective bidders/proposers. 

COMPETITIVE BIDDING 
The Architect shall participate in or, at the Client’s bection, shall organize and conduct 
a pre-bid conference for prospective bidders. 

The Architect shall prepare responses to questions from prospective bidders and 
provide clarifications and interpretations of the Bidding Documents to all prospective 
bidders in the form of addenda. 



The Architect shall participate in or, at the Client's direction, shall organize and conduct 
the opening of the bids. The Architect shall subsequently document and distribute the 
bidding results, as directed by the Client. 

IV. CONTRACT ADMINISTRATION SERVICES 

GENERAL ADMINISTRATION 
The Architect shall provide administration of the Contract between the Client and the 
Contractor. 

The Architect's responsibiltty to provide the Contract Administration Services 
commences with the award of the initial Contract for Construction and terminates at the 
issuance to the Client of the final Certificate for Payment. Should the Architect's 
Contract Administration Services be required beyond sixty (60) days after the 
date of Substantial Completion of the Work, the Architect's services beyond this 
time shall be provided as a Change in Services. 

The Architect shall be a representative of and shall advise and consult with the Client 
during the provision of Contract Administration Services. 

The Architect shall review properly prepared, timely requests by the Contractor for 
additional information about the Contract Documents. 

The Archltect shall on the Client's behalf prepare, reproduce and distribute 
supplemental Drawings and/or Specifications in response to requests for information by 
the Contractor. 

During the Architect's performance of Contract Administration Services, the Archltect 
shall review the project from time to time and may recommend design changes, 
additions, or corrections. Changes and additions approved by the Client and corrections 
as necessary shall be added to the work by Change Order. A contingency fund, in an 
amount established by the Client in consultation with the Architect, 
shall be provided by the Client to be used for such changes, additions, and 
corrections. 

If the contractor has not achieved Substantial Completion of the Project within 
the time period established in the Notice to Proceed, services of the Architect 
beyond this limit shall be provided by the Architect as a Change in Services. 

SITE VISITS/ CONSTRUCTION SITE MEETINGS 
The Architect, as a representative of the Client, shall visit the site at intervals appropriate 
to the stage of the Contractor's operations, (l).to become generally f a d a r  with and to 
keep the Client informed about the progress and quality of the portion of the Work 
completed, (2) to endeavor to guard the Client against defects and deficiencies in the 
Work, and (3) to determine in general if the Work is being performed in a manner 
indxating that the Work, when fully completed, will be in accordance with the Contract 
Documents. 

The Architect shall attend routine construction progress meetings with the Contractor at 
the construction site. The Architect shall conduct such meetings, record minutes of the 
meetings' activities, and dstribute minutes to the Client and Contractor. 

The Archtect shall attend other special site meetings when required for review of mock- 
ups, pre-construction conferences, and the like. 

Exhibit "A " Page 7 



\ 

The Architect shall report to the Client known deviations from the Contract Documents 
and from the most recent construction schedule submitted by the Contractor. 

CERTIFICATION OF PAYMENTS TO CONTRACTOR 
The Architect shall review and certify the amounts due the Contractor and shall issue 
Certificates for Payment in such amounts. The Architect's certification for payment 
shall constitute a representation to the Client, based on the Architect's evaluation of the 
Work and on the data comprising the Contractor's Application for Payment, that the 
Work has progressed to the point indicated and that, to the best of the Architect's 
knowledge, information and belief, the quality of the Work is in accordance with the 
Contract Documents. The foregoing representations are subject (1) to an evaluation of 
the Work for conformance with the Contract Documents upon Substantial Completion, 
(2) to results of subsequent tests and inspections, (3) to correction of minor deviations 
from the Contract Documents prior to completion, and (4) to specific qualifications 
expressed by the Architect. 

SUBMllTAL REVIEW 
The Architect shall review and take appropriate action upon the Contractor's submittals 
such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of 
checking for conformance with information given and the design concept expressed in 
the Contract Documents. 

ADMINISTRATION OF CHANGES IN THE WORK 
The Architect shall prepare Change Orders and/or Construction Change Directives for 
the Client's approval and execution in accordance with the Contract Documents. The 
Architect may authorize minor changes in the Work not involving an adjustment in 
Contract Sum or an extension of the Contract Time which are consistent with the intent 
of the Contract Documents by issuing an Architect's Supplemental Instruction (ASI). 

SUBSTANTIAL AND FINAL COMPLETION INSPECTION 
The Architect shall conduct inspections to determine the date of Substantial Completion 
and the date of Final Completion, shall receive from the Contractor and forward to the 
Client, for the Client's review and records, written warranties and related documents 
required by the Contract Documents and assembled by the Contractor, and shall issue a 
final Certificate for Payment based upon a fmal inspection indicating the Work complies 
with the requirements of the Contract Documents. 

When the Architect receives the Contractor's final application for payment, indlcating 
the Final Completion of the Work, the Archtect shall conduct a Final Completion 
inspection. The Architect's Final Completion inspection shall be conducted to 
determine the Contractor's satisfactory completion of the list of items to be corrected or 
completed. When the work is found to be finally complete, the Architect shall certify 
and forward to the Client the Contractor's fmal application for payment. 

GENERAL PROJECT ADMINISTRATION SERVICES 

MANAGEMENT OF SERVICES OF ARCHITECT AND CONSULTANTS 
The Archtect shall manage the Architect's services, consult with the Client, research 
applicable design criteria, and communicate with members of the Project team. The 
Architect shall coordinate the services provided by the Architect and the Architect's 
consultants with those services provided by the Client and the Client's consultants, if 
any. 

CLIENT PRESENTATIONS / MEETINGS 
The Architect shall make presentations to explain the design of the Project to 
representatives of the Client. The Architect shall attend meetings periodlcally with the 
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Client to review the status of the Project and as needed to provide the Architect's 
services. The Architect shall be entitled to rely on approvals from the Client at such 
meetings/presentations in the further development of the design. 

SPECIAL PRESENTATIONS / MEETINGS 
The Architect shall attend meetings and make presentations to explain the design of the 
Project to others on behalf of the Client. Should the Architect be required to attend 
more than three (3) total such special meetings/presentations, exclusive of 
periodic construction progress meetings with the Contractor which the Client 
may also attend, such attendance shall be provided by the Architect as a Change 
in Services. 

PRELIMINARY PLAN REVIEW CONFERENCE 
The Architect shall arrange and attend a preluxinary plan review conference with City 
Plan Review officials to confirm the general conformance of the design of the Project to 
applicable City codes and other regulations. 

ASSISTANCE IN TEXAS DEPARTMENT OF LICENSING AND REGULATION 
ACCESSIBILITY (ADA) APPROVAL 
The Architect shall assist the Client in connection with the Client's responsibility for 
filing documents required for approval of the Project for accessibhty by the disabled by 
the Texas Department of Licensing and Regulation (TDLR), includmg fonvardmg of 
documents to a TDLR-licensed Reviewer, and reviewing and responding to Reviewer 
comments, if any. Should the Architect be required to (1) make substantive 
revisions to the Drawings and/or Specifications as a result of revisions required 
by the TDLR Reviewer which were not reasonably anticipatable by the Architect, 
(2) apply for vatiance/s based on TDLR Reviewer comments not reasonably 
anticipatable by the Architect or necessitated by Client mandated Project design 
components, or (3) provide services related to Reviewer comments from a post- 
construction inspection, such services shall be provided by the Architect as a 
Change in Services. 

ASSISTANCE IN SAN ANTONIO HISTORIC & DESIGN REVIEW COMMISSION APPROVAL- 
Brackenridge Site 
The Architect shall assist the Client in connection with the Client's responsibility for 
filng documents required for the approval of the San Antonio Hlstoric and Design 
Review Commission (HDRC), includmg attending and mahng presentations at 
Commission meetings to obtain conceptual and final approval of the Project. 
Should the Architect be required to attend more than two (2) meetings/ 
presentations with the HDRC, such attendance shall be provided by the 
Architect as a Change in Services. 

ASSISTANCE IN CITY BUILDING PERMITTING APPROVAL 
In connection with the Client's and/or Client's Contractor's responsibility for 
submitting documents required for City building permitting, the Architect shall respond 
to questions or comments by City plan reviewers related to the Architect's scope of 
services. 

VI. CONSTRUCTION COST AND SCHEDULING SERVICES 

OPINIONS OF PROBABLE CONSTRUCTION COST 
When the Project requirements have been sufficiently identified, the Architect shall 
prepare a preliminary Opinion of Probable Construction Cost. This Opinion may be 
based on current area, volume or similar conceptual estimating techniques. As the 
design process progresses through the end of the preparation of Construction 
Documents, the Architect shall update and refine the preliminary Opinion of Probable 
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Construction Cost. The Architect shall advise the Client of any adjustments to previous 
Opinions of Probable Construction Cost indicated by changes in Project requirements 
or general market conditions. If at any t h e  the Architect's Opinion of Probable 
Construction Cost exceeds the Client's budget, the Architect shall make appropriate 
recommendations to the Client to adjust the Project's size, quality, or budget, and the 
Client shall cooperate with the Architect in making such adjustments. 

PROJECT SCHEDULE 
When Project requirements have been sufficiently identified, the Architect shall prepare, 
and periodically update, a Project Schedule that shall identify milestone dates for 
decisions required of the Client, design services furnished by the Architect, completion 
of documentation provided by the Architect, commencement of construction and 
Substantial Completion of the Work. 

VII. POST CONSTRUCTION SERVICES 

RECORD DRAWINGS 
The Architect shall prepare a set of reproducible record drawings of the Project, 
incorporating changes in the work and other significant variations in the built Project 
from that depicted in the Construction Documents. The Architect's work shall be based 
on data provided by the Contractor, upon which data the Architect shall be permitted to 
rely. 

VIII. SPECIAL SERVICES 

Not Applicable. 
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B E A T Y  & P A R T N E R S  

TO 
Scott Stover 

A R C H I T E C T S  

Michacl Beaty M 
- 

D n T E  
10.19.04 

10/19/04 'Km 15:31 FAX 210 2128018 BEATY & PARTNERS +++ COSA PARKS M 0 0 2  

."̂ ._ --- - -- ~ - 

MEMORANDUM 

5 U 6 J E C T  
Gcy Nursery Belocation 

M E S S A G E  

S O I T ,  per our telephone comersarion d a y ,  this is to confirm our design team members 
forthis projecr. 

AU ream members are as presented in our o+ submittal for rhis projecc with one 
exceprion M o o n  Associates was our proposed Landscape ArrhiIect on t he  original team 
We have contactedJohn Laffoon and offered him the oppormnjto retain this position on 
our team. Due to his c m n r  workload, however, John. has deciined to pankipate. We now 
plan to bandle this project component with in-house Landscape A c t b c t  staff. 

Our Design Tcam is as follows: 
Beaty and Partners Architects (prime consultant): A r c h e d  Imdscape Architect 
James T. Rodriguez EngheeringJnc: h4echanical-Elearical Engineer 
Danysh and Assockes, Inc: Structural Engineer 
Bain Medina Bin Inc.: Civil Engi~uxd Surveyor 

Let me know if yvu need additional idormation. 
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City of San Antonio 
Discretionary Contracts Disclosure" 

For use of this form, see Ci!y of San Anlonio Ethics Code, Part 0, Sections I &2 
Attach additionel sheets if space provided Is not suficienl. 

Statenidof Applicable" for questions that do not apply. 

* This form is required to be supplemented in the event there Is m y  change in the information under (7), (2), or (3) below, 
before rhe discretionary contmct is the subject of countil action, and ne later than five (5) bushess days after any change 
about whlch information is required to be filed. 

Disclosure of Parties, Owners, and Closely Related Persons 
For the purpose of assisting the city in the enforcement of provisions contained in the City 
Charter and the code of ethics, an individual or business entity seeking a discretionary contract 
from the city is required to disclose in connection with a proposal for a discretionary contract: 

(1) the identity of any individual who would be a pa@ to the discretionary contract; 

I NIA 

NIA 

' A business entity means a sole proprietorship. partnership. firm, corpOration,'holding company, joint-stock 
company, receivership, trust, unincorporated association, or any other entity recognized by law. 

COSn Form 1050.33-2, Discretionary Disclosumdoc. 08/01/01 



To Whom Made: 

None 

Michael Beaty AI4 

Amount: Date of Contribution: 

Signature: Title: president Date: 

Company: Beaty & Partners 
Architects, Inc. 

' For purposes of this rule, facts are "reasonably undetstood" to "ralse a question" about the appropriateness of offlcial action if a 
dislnterested person would conclude that the facts. if true, require recusal or require careful mnsideratlon of whether or not recusal 
is rsqulred. 

I O .  19.04 


